SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:56 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
i . . . _Apr. 04-0120F4
Diary #: 238 Const Calendar Day: 311 D.ate. 11-Apr 2013. Thu'rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm

Working Day If no, explain:

Diary: Dispute
General Comments —~
Weekly safety meeting 0800-0900. Process RFI 3259R00. Track progress of FW Spencer mechanical
piping installation. Misc. MEP paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefiter ~ JNM NARCISO BIAGI 800 000 000 800 []
Plumber/Pipefiter ~ JNM DAVID LAW 800 000 000 800 ]
Di ary: Dispute
Bike Path MEP 126  0-000-000.126
Dave Law, Narciso Biagi, and new hire James Perry spent the shift placing sections of 4" CA line along the
bike path from PP 9 to PP 18.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY
Di ary: Dispute
CCO 187 Painting 001 O-MSI-EFA.187
A summary of the CCO 187 Painting that CCC perform to blast and coat various pipe supports, added per
RFIs attached to CCO 187 were given to James Brockman for approval.
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